
May 13, 2016

Mr. Bryant Green, P.E.
City of Durham
Department of Water Management
1600 Mist Lake Drive
Durham, NC 27704

Re: Change Order No. 6
Downtown Durham Loop Waterline Replacement
KHA Project #011494072

Dear Bryant:

Please find attached Change Order Request No. 6 from JF Wilkerson Contracting, Inc. for the 
above referenced project.  This Change Order includes revisions to quantities to be installed as 
part of this project.  

As shown in Attachment 1, overall quantities have been revised to allow for the Main Street 
corridor waterline replacement to be installed as part of this contract. The overall adjustments 
result in an increase in the contract amount of $2,380,520.40.  JF Wilkerson is also requesting a 
150 day time extension for this work.  After review and negotiating between the City, JF 
Wilkerson, and Kimley-Horn, Kimley-Horn feels that the quantity revisions and time adjustment
is appropriate.

Please find attached a PDF version of the documentation for Change Order No. 6.  Please 
execute and return a PDF of Change Order No. 6 for the above referenced project. 

Please advise if you have any questions.

Very truly yours,

KIMLEY-HORN AND ASSOCIATES

Jeremy Rivenbark, P.E.
Project Manager



CHANGE ORDER
Change Order No.: ___6__________

City Project No.:   DT-LOOP City Approval Date: _____________
City Contract No.:  DT-LOOP Contract Date: __August 5, 2014____

NAME OF PROJECT:  DOWNTOWN LOOP WATERLINE REPLACEMENT

CONTRACTOR: JF Wilkerson Contracting, Inc.

The following changes are hereby made to the CONTRACT DOCUMENTS:
 Adjustment of quantities as shown in Attachment 1 resulting in an addition of $2,380,520.40 to 

the overall contract.  This quantity adjustment accounts for approximately 5,600 LF of waterline 
renewal in the Main Street corridor.

Justification:
 These adjustments reflects quantities necessary to complete the Main Street waterline 

replacement east of the Downtown Durham area that are now to be installed as part of this 
project.

  Change to CONTRACT PRICE

Original Price Previous Change 
Orders

Current Change Order New Total Price

$6,448,779.75 $550,172.47 $2,380,520.40 $9,379,472.62

  Change to CONTRACT TIME:

Substantial Completion Final Completion
Calendar Days Completion Date Calendar Days Completion Date

New Time 805
November 21, 

2016 835
December 21, 

2016

Time following 
CO #5 655 June 3, 2016 685 July 3, 2016

Original Time 520 February 10, 
2016 550 March 11, 2016

It is understood and agreed that the change in Contract Price and Contract Time stated above is the 
Contractor’s full, final, and sole consideration for this Change Order, and that the Contract Price and 
Contract Time will not be changed further as a result of the circumstances giving rise to this Change 
Order.  Signature below indicates agreement to waive any past, present or future claims for direct, 
indirect, impact, delay, inefficiency, acceleration, and increased staff, general conditions, and home office 
costs in any way associated with or arising from this Change Order.

The Contractor certifies that, if it submitted a successful bid for this contract, then as of the date it 
submitted the bid, the Contractor was not on the Iran List.  If it did not submit a bid for this contract, the 
Contractor certifies that as of the date that this contract is entered into, the Contractor is not on the Iran 
List.  The Contractor shall not utilize on this contract any subcontractor that is identified on the Iran List.  



In this Iran Divestment Act Certification section, “Contractor” means the person entering into this 
contract with the City of Durham, and “Iran List” means the Final Divestment List – Iran and the Parent 
and Subsidiary Guidance List – Iran, both as issued by the N.C. State Treasurer to comply with G. S. 147-
86.58 of the N.C. Iran Divestment Act.

Change Order Recommended/Requested by:

Contractor:                                                        Signed:                                           
Title:_______________________                                           

Consultant:  Kimley-Horn   Signed:
Title: Project Manager              

Owner:      City of Durham – Department of Water Management    Signed:              
Title:  Project Manager                                         

Change Order Approved/Accepted by:

Owner:                                                              Signed:                                               
Title:                                                                          

Attest to Approval:                                                         Title:                         


